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Progress Report No. 12
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: June 10, 2011 123672
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Clara Beitin (USEPA Site Attorney)

Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

From: Karen C. Saucier, Ph.D. (RMT Project Coordinator)

Subject: Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 12

Site ID: NJD002168748

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period
between May 10, 2011 and June 9, 2011. The updated UAO/SOW Compliance Tracking Table
and Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

o Completed the Q2 2011 groundwater and surface water monitoring event.

e Completed sampling of masonry debris piles in preparation for reuse as on-site road
base.

2. Results of sampling, tests and all other data received and not previously submitted to
EPA.

e None this period.

3. All work planned for the next 12 months is as follows:

o Complete quarterly monitoring events in support of the Post Remedial Routine
Monitoring Program — Reporting for Q2 2011 monitoring event in progress. Q3 2011
groundwater and surface water monitoring event scheduled for August 2011.

e Based on resolution of USEPA comments on all components of RA Work Plan
(RAWP) Addendum, revise and submit an RAWP Addendum reflecting MW19HS1
and MW30 areas scopes of work, and all permits and associated requirements.
Submittal of revised RAWP Addendum planned for end of June 2011.

¢ In coordination with final RAWP Addendum, revise and resubmit the UFP-QAPP.

e Incoordination with final RAWP Addendum, prepare and submit a Community
Involvement Plan (CIP).
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e Complete the MW-30 area remedial investigation (RI) and document the
investigation and the remedial approach in a Final RAWP Addendum.

o Complete the MW-30 bioremediation pilot study.

e Prepare and submit progress reports.

4. Problems encountered and any anticipated problems or delays and solutions to address
actual or anticipated delays.

e None at this time.
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PROGRESS UPDATE NO. 12

COMPLETION TIMEFRAME

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

AC‘HOL\‘ ITEM (Calendar Days from UAO ACTlog/lTriM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) @ RES::EQTS\I{BLE Ac?)‘l:/llgrlziggl COMPLETED BY COMPLETED WHEN
# ;
Effective Date)
1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project
2 7 . R X K L R v LE! 1
days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC ¢ 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the RMT and LEC v RMT and LEC Real Time ®
occurs later Order. or on the date services are retained. whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. LEC v LEC 09/28/09
amended UAO ™ Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (OMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
7 5days - followmg completion 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 LEC v RMT @ 12/11/09
of Action Item #4 above above
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiarv on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Rem?dlélﬂ Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction". RMT. Inc.. 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken
11 By the 10th of every month 09/10/09 pursuant to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report RMT v RMT 10th of each month
Final to EPA [pdf electronic is acceptablel. 1st Proaress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site
13 90 days 11/04/09 Attorney'that it hgs not al}ered,.mutllatedl, d|§calr(ljed, FJesIroyed or otherwnsg dlspoggd of any record;. dqcu‘rr‘lents. LEC v LEC 11/27/09
or other information relating to its potential liability with regard to the site since notification of potential liability by
the United States or the State or the filina of suit against it reaardina the Site
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of [ LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required
to submit OMPS
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its
16 7 days prior to commencing 01/04/10 Fqntraclors and subcontractors have adequatg insurance coverage or hayg |lndemn|f|cal|on for liabilities for LEC and RMT v RMT 01/12/10
work injuries or damages to persons or property which may result from the activities to be conducted by or on behalf of
Respnondent nursuant to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOow - V. Remgdlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.
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PROGRESS UPDATE NO. 12

COMPLETION TIMEFRAME

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE SOIL REMEDIAL ACTION ITEMS (MW19HS1) RESPONSIBLE ACTION ITEM COMPLETEDBY  COMPLETED WHEN
# ; DATE PARTY COMPLETED
Effective Date)
MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to

18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the LEC and RMT v RMT 2/15/10 @ ©
SOW
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW

19a 7 days prior to item #18a 02/16/10 Section V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy [ LEC and RMT v RMT 2/15/10 @@
have been met or will be met at the completion of construction.

14 days after completion of |S?tw AV lli;rz-linal aqd Final Insgectlons, Soil l?elrlned.lal Atcuo;lr;e;;ort, Nogcetof %otr;]sgructlt)tn C:)mpleur(])n”(zecond
20a the construction of corrective 05/07/10 etter ): requires corrective measures foflowing item #18, Respondent and their contrac _or(s) snaflbe LEC and RMT v RMT 5/13/10 ® @
measures available to accompany EPA or their rep. on an inspection following completion of the construction of the
corrective measures.
Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with

21a of ;:u work P 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent

22a 45 days 07/30/10 © shall submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR LEC and RMT v RMT 07/20/10
Addednum submitted July 20, 2010.

14 days of completion of final SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
23a field inspection/corrective action 8D © Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and RMT
implementation implementation

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
P (Calendar Days from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETEDBY  COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b N TBD N . S N g LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will LEC and RMT
be met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter
20b construction of corrective TBD A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to LEC and RMT
measures accompany EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C LEC and RMT
all work of the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):
22b inspection/corrective action TBD Submit inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action LEC and RMT
implementation implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall LEC and RMT

submit a draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM

“
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM

COMPLETED COMPLETED BY

COMPLETED WHEN

21 days of rec_telpt of Sa”.‘p'e SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater
24 results from final sampling TBD . . - PP RMT
event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 t0 pre a?e aFFS a TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOW - VIII. Foc'us.ed Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report LEC and RMT
and EPA's preliminary comments and concerns.
iving EPA' - . .
28 30 days 'aﬂer receiving s TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT
written comments
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PROGRESS UPDATE NO. 12 DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTION ITEM COMPLETION TIMEFRAME ACTION ITEM DUE RESPONSIBLE ACTION ITEM

CONTINGENT ACTION ITEMS (SITE WIDE) COMPLETED BY COMPLETED WHEN

(Calendar Days from UAO DATE PARTY COMPLETED

Effective Date)

“
#

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are
29 4 from EPE TBD necessary to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan RMT
for the additional response activities.
30 days from receipt of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPE TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT
and approval.
7 days after receipt of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 Y -Celp TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review RMT
request (item #30)
and approval.
21 days from receipt of . . X o .
32 disapproval noticelrequest for TBD EPA Revuew of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or RMT
e other item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 . TBD h " I B LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD CI:))fetI:i); Ionrz::formance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement LEC and RMT
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and RMT
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties Bpupd (parqgraph 38): Submit a trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT
38 10 years 08/04/19 Record Preservauoq (paragraph 77): Res.pondem shall preservg and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . X . . . . o .
39 document destruction following TBD Recor.d Preservation (pgragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the LEC
item #38 US prior to the destruction of any such records/documents.
Prior to off-site shibments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state
40 P - and to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments LEC and RMT
hazardous substances f . N
from the Site to the State will not exceed 10 cubic yards.

Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09

2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW*"

4) Rows shown in Bold are items that have been completed

5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)

6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Project Update No. 12

Master Project Schedule Fri 6/10/11
ID ask Name Duration Start Finish 4th Quarter st Quarter 2nd Quarter, 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter. I
o Oct Nov Dec Jan Feb Mar Apr. May Jun Jul Aug Sep Oct Nov. Dec Jan I Feb Mar Apr Ma Jun |
1 | SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04. Fri 9/14/07|
12 | USEPA ESD (Site Soils) 76 days Tue 7/10/07  Wed 10/24/07
15 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08,
111 QUARTERLY MONITORING AND REPORTING 1548 days Mon 2/27/06 Tue 1/31/1. Y
112 [ 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07|
121 [ 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08|
131 | 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09
[140 | 2009 Monitoring and Reporting 276 days Mon 1/12/09 Fri 1/29/10
WJ 2010 Monitoring and Reporting 273 days Thu 2/11/10 Mon 2/28/11]
WJ Conduct 1Q10 Monitoring Event 5 days. Thu 2/11/10 Wed 2/17/10]
T./ Prepare and Submit 1Q10 Monitoring Report 59 days Thu 2/18/10 Tue 5/11/10
T./ Conduct 2Q10 Monitoring Event 5 days Mon 4/19/10 Fri 4/23/10
W./ Prepare and Submit 2Q10 Monitoring Report 83 days Mon 4/26/10 ‘Wed 8/18/10]
W./ Conduct 3Q10 Monitoring Event 4 days Mon 8/23/10 Thu 8/26/10]
[155 | Prepare and Submit 3Q10 Monitoring Report 46 days Fri 8/27/10 Fri 10/29/10 e
156 | Conduct 4Q10 Monitoring Event 5 days! Mon 12/6/10 Fri 12/10/10] —
157 | Prepare and Submit 4Q10 Monitoring Report 51days  Mon 12/20/10 Mon 2/28/11]
158 2011 Monitoring and Reporting 242days  Mon 2/28/11 Tue 1/31/12 )
159 |~ Conduct 1Q11 Monitoring Event 5 days! Mon 2/28/11 Fri 3/4/11]
160 | Prepare and Submit 1Q11 Monitoring Report 40 days Mon 3/14/11 Fri 5/6/11]
161 | Conduct 2Q11 Monitoring Event 5 days' Mon 5/23/11 Fri 5/27/11
162 |4 Prepare and Submit 2Q11 Monitoring Report 45 days Mon 5/30/11 Fri 7/29/11 %
163 |54 Conduct 3Q11 Monitoring Event 4 days Mon 8/22/11 Thu 8/25/11
164 Prepare and Submit 3Q11 Monitoring Report 47 days. Fri8/26/11  Mon 10/31/11] O‘I—)
165 |F4 Conduct 4Q11 Monitoring Event 6 days Mon 12/5/11 Mon 12/12/11f
166 |4 Prepare and Submit 4Q11 Monitoring Report 36days  Tuel2/13/11  Tue 1/31/12 b
167 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1702 days Fri 6/24/05 Fri 12/30/11]
168 | 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05]
172 ~/' 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07|
178 ~/' 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07 Thu 12/20/07
183 ~/' 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08]
187 ~/' 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09
191 ~/' 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10 Thu 12/30/10
195 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160 days Mon 5/23/11 Fri 12/30/11] F
196 | Spring 2011 Monitoring & Invasive Species Control Event 1day Mon 5/23/11 Mon 5/23/11]
197 &4 Fall 2011 Monitoring and Invasive Species Control Event 2 days. ‘Wed 9/7/11 Thu 9/8/11 W %
ec] 2011 Annual Wetland Monitoring Report Preparation and Submittal 77 days Thu 9/15/11 Fri 12/30/11] 10
[199 | REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899 days Mon 2/27/06 Thu 8/6/09
[215 | USEPA UAO & SOW 822 days Fri 4/18/08 Fri 6/10/11]
[216 | Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09
225 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days Thu 8/6/09 Thu 8/6/09
226 v 2009 and 2010 Progress Reports 314 days Wed 9/9/09 Fri 11/19/1(
234 |~ 2011 Progress Reports 87 days Thu 2/10/11 Fri 6/10/11 J
235 | Progress Report No. 8 (Nov 13, 2010 to Feb 10, 2011) 0 days Thu 2/10/11 Thu 2/10/11 @ 2/1011
236 |4 Progress Report No. 9 (Feb 11, 2011 to Mar 10, 2011) 0 days Thu 3/10/11 Thu 3/10/11 < 3/10111
237 | Progress Report No. 10 (Mar 11, 2011 to Apr 10, 2011) 0 days Sun 4/10/11 Sun 4/10/11 & 41011
238 | Progress Report No. 11 (Apr 11, 2011 to May 10, 2011) 0 days Tue 5/10/11 Tue 5/10/11 & 51011
239 | Progress Report No. 12 (May 11, 2011 to June 10, 2011) 0 days Fri 6/10/11 Fri 6/10/11] & 6/10/11
240 RA WORK PLAN (RAWP) ADDENDUM 756 days Thu 8/6/09 Wed 6/27/1.
241 RA Work Plan Addendum Preparation 29 days| Thu 8/6/09 Tue 9/15/09
242 | USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09 Mon 12/21/09
243 ~/' Response to USEPA & NJDEP RA Work Plan Addendum Comments on 6 days. Tue 12/22/09 Tue 12/29/09
MW19HS1 Soil Remediation
244 ~/ USEPA Approval of MW19HS1 Soil iation (RA Work Plan and Odays Wed 12/30/09  Wed 12/30/09|
Response to Comments)
245 | Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10]
246 | USEPA Approval of the MW-30 igation (Response to C 14 days Tue2/2/10  Mon 2/22/10
247 |74 Prepare and submit Revised RAWP Addendum 66 days Fri 4/1/11 Fri 7/1/11 N
248 USEPA review and approval of Revised RAWP Addendum 30 days Tue 7/5/11 Mon 8/15/11]
[249 | Prepare and submit Final RAWP Addendum 60 days Thu 1/12/12 Wed 4/4/12| 1,0 Y
[250 | USEPA review and approval of Final RAWP Addendum 60 days Thu 4/5/12 Wed 6/27/12] T
[251 | COMMUNITY INVOLVEMENT PLAN (CIP) 399 days Wed 8/26/09 Fri 3/4/11
W./ NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09|
[253 | ~/' NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 0 days Wed 8/26/09 Wed 8/26/09)
7:26E-1.4(h)&(i)4]
254 |~ USEPA Fact Sheet No. 1 Odays ~ Mon11/23/09  Mon 11/23/09]
255 |4 CIP Preparation & Submittal 320 days Mon 12/14/09 Fri 3/4/11
256 USEPA 5-YEAR REVIEWS 0 days Thu 10/15/09 Thu 10/15/09]
258 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315days  Mon 12/21/09 Fri 3/4/11
259 | UFP Compliant QAPP Preparation 315days  Mon 12/21/09 Fri 3/4/11$
260 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 839 days  Mon 11/17/08 Thu 2/2/1. )
261 MW-30 AOC 503 days Mon 3/1/10 Thu 2/2/1. )
262 Remedial Investigation (RI) & Pilot Test 503 days Mon 3/1/10 Thu 2/2/1 Q)
263 Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10
264 | Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10]
265 | NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10
266 NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10
267 |~ Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10]
268 | Send County Sealed FHA Permit to NJDEP DLUR 1day Fri 9/10/10 Fri 9/10/10]
269 |4 RI (Soil, & Sediment ) 80 edays Mon 8/29/11 Thu 11/17/11 —( H
[270 =4 Bioremediation Pilot Study 90 edays Fri 11/4/11 Thu 2/2/12] )
[271 | MW19HS1 AOC 696 days ~ Mon 11/17/08 Sat 7/16/11 P
WJ Bldg 9 Demolition 289 days  Mon 11/17/08 Thu 12/24/09
[276 | Preconstruction Permitting 53days  Mon 11/2/09 Thu 1/14/10
[ 283 | MW19HS1 Soil Remediation 100days  Mon 1/11/10 Fri 5/28/10
[300 | MW19HS1 RAR Addendum 295 days Mon 5/31/10 Sat 7/16/11 )
W./ RAR Addendum preparation and submittal 37 days Mon 5/31/10 Tue 7/20/10]
[302 | USEPA Review and Approval 360 edays Wed 7/21/10 Sat 7/16/11 ]
303 MW19HS1 Post Remedial Groundwater Performance Monitoring 160 days. Mon 11/8/10 Fri 6/17/11] CF )
304 | Install USEPA approved performance monitoring network 10 edays Mon 11/8/10 Thu 11/18/10]
305 | Soil gas investigation - MW19HS1 area 5 days! Mon 11/8/10 Fri 11/12/10]
[306 | USEPA Review of soil gas investigation/vapor intrusion potential 30 days Mon 5/9/11 Fri 6/17/11 e |
Fri 6/10/11 Task (D =~ Progress eee—— Summary Q=) Rolled Up Split s Rolled Up Progress Project Summar; ) &
Split e Milestone & Rolled Up Task () —Rolled Up Mil > External Tasks () External Milestone >

edays: elapsed days or calendar days
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